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• Completed Final Project 
Implementation Report on Broward 
County Water Preserve Areas and 
transmitted to Washington for final 
Review, Civil Works Review Board held

• Backfilling of Toe Ditch on Herbert 
Hoover Dike in Reach 1 continues

• Issued solicitation notices for both 
Seepage Berm and Cutoff Wall for 
Reach 1 on HHD

• Public Meeting on Real Estate EIS for 
Tamiami Trail
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• ENP Seepage Management FSM held

• Awarded another contract on 
Kissimmee River for modification to 
Lake Istokpoga Outlet.

• Awarded S-333 Modifications at lower 
end of WCA 3A

• ASA(CW) and OMB have completed 
Administration Review of Picayune 
Strand PIR and transmitted report to 
Congress
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• Award of Seepage Berm and Cutoff 
Wall Contracts for HHD

• Award C-111 Contract for detention 
areas

• Complete Interim Goals and Targets 
Agreement (get signed) 

• Release of revised Draft LORSS EIS 
and Water Control Plan
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• Complete Administration Review of 
Site 1 PIR

• Publish Final PIR for Broward County 
WPA in Federal Register for State and 
Agency review

• Publish Draft PIR/EIS for C-43 
Reservoir – 27 April

• Publish Integrated Schedule for South 
Florida Restoration Program
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CERP Reset and update to overall 
schedule for restoration program -

Includes all restoration efforts of 
Corps and SFWMD identified in 
Yellow Book as CERP and  
Foundation Projects

Updates project schedules to 
provide current status and projected 
timelines for implementation

Does not remove projects from list

Integrated Schedule for South 
Florida Restoration Program

Integrated Schedule for South Integrated Schedule for South 
Florida Restoration ProgramFlorida Restoration Program



Draft plan being finalized

Current schedule is to present at 
upcoming WRAC meeting, Governing 
Board meeting, and Task Force 
meeting

Will provide strategy for restoring 
sheet flow

Will include projected funding 
needs to support schedule
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